EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

JANUARY 10, 2018

12:00-1:00 EDT - 10:00-11:00 MDT

DRAFT AGENDA
TOPICS:

1. Introductions
2. Project Status
a. Lease Amendments — all executed
b. Construction Schedule — Currently using 11/2017 schedule
c. RWA for Transition Move - executed
3. Budget/Cost Discussion
a. Reasonable cost determination
4. Schedule Discussion
a. Construction
i. First Construction Meeting held 01/04/18
a. Indoor Air Quality Plan and Testing — Important to the Region.
Lessor proposal to conduct sampling before, during, and after may
add an additional 30-35K cost.
b. Notice to Proceed — GSA issued partial. Awaiting Security and LAN
cabling proposals
c. Permits Status — Lessor provided comments to the city. Awaiting
further action
d. Fire/Life/Safety status — there may be some unresolved items.
GSA/EPA will discuss with lessor
e. Antenna — decoupled from overall permits process as it may
require additional attention
5. Problem areas
6. Action ltems
a. From this meeting:

7. Closing and Adjourn
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